
To: 
From: 
Sent: 
Subject: 

Stoy, Alyse[Stoy.Aiyse@epa.gov] 
Vann, Bradley 
Mon 8/31/2015 5:53:48 PM 
Re: Revised Work Plan for Area 1 and 2 Investigation 

Alyse, Program will not hold up the work plan over sediment issue and is fine approving the 
fieldwork with stipulation on reporting to be determined in the pending AOC modification and 
negotiation. 

Sent from my iPhone 

On Aug 31, 2015, at 11:58 AM, Stoy, Alyse wrote: 

Thanks Brad -

My two quick observations/concerns are: 

1) Task #1 -what do we still need to work out with MDNR about the sediment 
sampling? 

2) Schedule - I can't tell if the revised work plan incorporates your directive to 
have the draft Area 1/Area 2 report within 45 days of receiving the validated data­
looks like they have down 8 weeks. Also by putting "estimated completion date" 
they give themselves the latitude to slip if they think necessary. Lastly, I'm curious 
about your reaction to the potential delays they highlight if it turns out they need to 
perform sonic drilling instead of geoprobe. I thought in the past we've advised to 
have that driller scheduled in case they need it? 

Alyse Stay 

Office of Regional Counsel 

U.S. EPA Region 7 

(913) 551-7826 phone 

(816) 807-3271 cell 
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From: Vann, Bradley 
Sent: Friday, August 28, 2015 4:06PM 
To: Field, Jeff; Peterson, Mary; Juett, Lynn; Stoy, Alyse 
Subject: FW: Revised Work Plan for Area 1 and 2 Investigation 

From: Paul Rosasco L~~~~~~~~~~~~~~J 
Sent: Friday, August 28, 2015 3:57PM 
To: Vann, Bradley; 'Drake, Tiffany' 
Cc: McGahren, John; Russell R. Eggert; 'Guariglia, Dale'; 'Beck, Bill (LG)'; Merrigan, 
Jessie; Johnson, Nicholas R. (LG); 'Warren, Victoria'; Benco, Joe; Power, Brian; Steve 
Miller; Dupre, Phillip R (ENRD); Dan Feezor; 'Mike Bollenbacher'; 'Peter J. Carey' 
Subject: Revised Work Plan for Area 1 and 2 Investigation 

Brad, 
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Attached is the revised Work Plan for Additional Investigation of Areas 1 and 2. The Work 
Plan has been revised to incorporate the additional information and discussions included in 
the responses to EPA and MDNR comments and per EPA's August 21,2015 letter. 

Please be advised that we are still working on the Quality Assurance Project Plan 
components for the additional testing in support of the Fate and Transport Evaluations. Due 
to the need to obtain information from the laboratories, we could not complete this 
document in the one week provided in your August 21, 2015 letter. We expect to submit 
this material to EPA by the end of next week or early the following week. We do not 
expect this to impact the overall schedule, as we do not anticipate collecting samples for the 
additional fate and transport testing for approximately one month after we start the work. 

Once we receive EPA approval, we will begin the site preparation work beginning with 
constmction of additional access roads and drill pads in Area 1. Per our earlier discussions, 
we will also begin the drilling work as soon the additional access roads/drill pads are 
completed in Area 1 while we continue to perform site preparation work in Area 2. 

Please do not hesitate to contact us if you have any questions. 
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